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ESTIMATE RUN 08/29/2013

ESTIMATE SUMMARY 16:38:25

CONTID: C18185         ESTIMATE NO: 0001 PROG 2005

PCN: 18185-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 17 LA MANGA PASS PERCENT TIME:

PROJECT NO: NH 0171-102                   

SH 17 LA MANGA PASS

NAME OF ROAD: 017A

PROJECT COUNTIES: CONEJOS

CONTRACTOR:

APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 08/24/2013 DATE TIME STARTED 07/29/2013

14802 W. 44th AVENUE DATE LET 04/18/2013 DATE WORK BEGAN 07/29/2013

 DATE AWARDED 05/01/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/15/2013 DATE ACCEPTED

GOLDEN CO 80403     303 279-6611 DATE NOTICE TO PROCEED 07/29/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,719,572.89 PARTICIPATING $ $ 2,270,480.97

AWARD PROJECT AMT: 2,572,688.16 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -38,590.32

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.57

WORK DAYS

WORK DAYS

83.49%

449,091.92

2,270,480.97

2,270,480.97

2,231,890.65

$

$

$

$

2,270,480.97

0.00

2,270,480.97

0.00

2,270,480.97

-38,590.32

0.00

2,231,890.65

0.00

AMOUNT DUE 2,231,890.65 2,231,890.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,231,890.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

17.0 TIME ALLOW: 35

ORIG TIME ALLOW: 35
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PCN: 18185-BID    ESTIMATE RUN 08/29/2013

PROJECT: NH 0171-102                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:38:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

618.000

EACH

4.34000 0.000.000

0.00

0010 *Removal of Asphalt Mat (Planing) 0.000

1,328.000

202-00240  
 

1,328.000

SY  

4.31000 5,723.681,328.000

5,723.68

0015 *Removal of Sign Panel 0.000

0.000

202-00821  
 

32.000

EACH

27.15000 0.000.000

0.00

0020 Embankment Material (Complete In Place) 0.000

8.000

203-00060  
 

8.000

CY  

428.01000 3,424.088.000

3,424.08

0025 Proof Rolling 0.000

0.000

203-01100  
 

0.000

HOUR

100.05000 0.000.000

0.00

0030 Rolling 0.000

0.000

203-01140  
 

0.000

HOUR

122.01000 0.000.000

0.00

0035 Blading 0.000

0.000

203-01500  
 

0.000

HOUR

133.74000 0.000.000

0.00

0040 Structure Excavation 0.000

30.000

206-00000  
 

30.000

CY  

102.58000 3,077.4030.000

3,077.40

0045 Filter Material (Class A) 0.000

24.000

206-00510  
 

24.000

CY  

40.13000 963.1224.000

963.12

0050 Erosion Log (12 Inch) 0.000

300.000

208-00002  
 

300.000

LF  

5.48000 1,644.00300.000

1,644.00

0055 Silt Fence 0.000

84.000

208-00020  
 

84.000

LF  

1.65000 138.6084.000

138.60



CONTID: C18185         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 18185-BID    ESTIMATE RUN 08/29/2013

PROJECT: NH 0171-102                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:38:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

49.35000 0.000.000

0.00

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

137.10000 0.000.000

0.00

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000

HOUR

137.10000 0.000.000

0.00

0075 Erosion Control Supervisor 0.000

12.000

208-00206  
 

35.000

DAY 

107.00000 1,284.0012.000

1,284.00

0080 Adjust Guardrail 0.000

0.000

210-04200  
 

1,397.000

LF  

13.11000 0.000.000

0.00

0085 Seeding (Native) 0.000

0.000

212-00006  
 

0.500

ACRE

1,749.34000 0.000.000

0.00

0090 Soil Conditioning 0.000

0.000

212-00032  
 

0.500

ACRE

6,032.20000 0.000.000

0.00

0095 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.500

ACRE

2,303.20000 0.000.000

0.00

0100 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000

LB  

5.48000 0.000.000

0.00

0105 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

4,052.350

TON 

32.68000 0.000.000

0.00

0110 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000

SY  

41.68000 0.000.000

0.00
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PCN: 18185-BID    ESTIMATE RUN 08/29/2013

PROJECT: NH 0171-102                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:38:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

15,865.670

403-34731  
 

15,865.670

TON 

97.30000 1,543,729.6915,865.670

1,543,729.69

0120 Emulsified Asphalt (Slow-Setting) 0.000

9,541.000

411-10255  
 

9,541.000

GAL 

3.21000 30,626.619,541.000

30,626.61

0125 Geotextile (Drainage) (Class 3) 0.000

101.000

420-00114  
 

101.000

SY  

10.70000 1,080.70101.000

1,080.70

0130 12 Inch Reinforced Concrete End Section 0.000

1.000

603-05012  
 

1.000

EACH

1,605.02000 1,605.021.000

1,605.02

0135 12 Inch Perforated Pipe Underdrain 0.000

68.000

605-00120  
 

68.000

LF  

107.00000 7,276.0068.000

7,276.00

0140 *Delineator (Type I) 0.000

0.000

612-00001  
 

592.000

EACH

23.89000 0.000.000

0.00

0145 *Delineator (Type III) 0.000

0.000

612-00003  
 

188.000

EACH

26.07000 0.000.000

0.00

0150 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

82.000

SF  

15.20000 0.000.000

0.00

0155 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

179.000

SF  

17.38000 0.000.000

0.00

0160 *Mobilization 0.000

0.950

626-00000  
 

1.000

L S 

245,000.00000 232,750.000.950

232,750.00

0165 Pavement Marking Paint 0.000

876.000

627-00001  
 

876.000

GAL 

35.30000 30,922.80876.000

30,922.80
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PCN: 18185-BID    ESTIMATE RUN 08/29/2013

PROJECT: NH 0171-102                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:38:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

876.000

GAL 

70.05000 0.000.000

0.00

0175 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

131.000

627-01010  
 

131.000

SF  

17.38000 2,276.78131.000

2,276.78

0180 Preformed Plastic Pavement Marking (Word-Symbol) (Type 
I) (Inlaid)

0.000

69.000

627-30324  
 

69.000

SF  

21.72000 1,498.6869.000

1,498.68

0185 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Inlaid)

0.000

96.000

627-30329  
 

96.000

SF  

17.38000 1,668.4896.000

1,668.48

0190 *Flagging 0.000

931.000

630-00000  
 

2,000.000

HOUR

22.81000 21,236.11931.000

21,236.11

0195 *Traffic Control Inspection 0.000

16.000

630-00007  
 

24.000

DAY 

108.61000 1,737.7616.000

1,737.76

0200 *Traffic Control Management 0.000

13.000

630-00012  
 

30.000

DAY 

635.35000 8,259.5513.000

8,259.55

0205 *Construction Traffic Sign (Panel Size A) 0.000

17.000

630-80341  
 

34.000

EACH

32.58000 553.8617.000

553.86

0210 *Construction Traffic Sign (Panel Size B) 0.000

18.000

630-80342  
 

36.000

EACH

54.30000 977.4018.000

977.40

0215 *Construction Traffic Sign (Panel Size C) 0.000

2.000

630-80343  
 

4.000

EACH

54.30000 108.602.000

108.60

0220 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2.000

EACH

1,629.09000 1,629.091.000

1,629.09
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PCN: 18185-BID    ESTIMATE RUN 08/29/2013

PROJECT: NH 0171-102                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:38:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Drum Channelizing Device 0.000

8.000

630-80360  
 

16.000

EACH

10.86000 86.888.000

86.88

0230 *Drum Channelizing Device (With Light) (Flashing) 0.000

2.000

630-80363  
 

30.000

EACH

27.15000 54.302.000

54.30

0235 *Traffic Cone (36") 0.000

125.000

630-80380  
 

250.000

EACH

5.43000 678.75125.000

678.75

0240 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

1,086.06000 0.000.000

0.00

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A Asphalt Pavement Incentive (Smothness) 0.000

0.000

700-70012  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A Asphalt Cement Cost Adjustment 0.000

102,924.790

700-70019  
 

102,924.790

F A 

1.00000 102,924.79102,924.790

102,924.79

0270 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

48,342.340

F A 

1.00000 0.000.000

0.00

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18185-BID    ESTIMATE RUN 08/29/2013

PROJECT: NH 0171-102                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:38:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 HMA (Patching) (Asph) 0.000

9,075.000

403-00721  
 

9,075.000

SY  

24.45000 221,883.759,075.000

221,883.75

CAT 2,229,820.482,229,820.482,678,912.40CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

16,050.19000 16,050.191.000

16,050.19

0285 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

21,400.26000 21,400.261.000

21,400.26

0290 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

3,210.04000 3,210.041.000

3,210.04

CAT 40,660.4940,660.4940,660.49CURRENT AMT0400 $ $ $

$ 2,270,480.972,270,480.97$2,719,572.89$CURRENT AMTPROJECT TOTAL


